



# Ely Library Planning Timeline

2020-9-29 - revised

## Phase 1

Kick-off Meeting with Core Planning Committee	6:30 PM Monday	Sept. 28, 2020
Space needs planning meetings – planning tool	10:00 AM Tues.	Oct. 6, 2020
Facility Condition Assessments	9:30 AM Tues.	Oct. 6, 2020
<a href="#">Recruitment of public Advisory Task Force (ATF) - OPTIONAL</a>		<a href="#">Oct. 2020</a>
Core Planning Committee meeting #2 – Virtual/hybrid review space needs program, condition assessment, ATF recruited and prep	6:30 PM Tues.	Oct. 20, 2020
<a href="#">Public meeting/Advisory Task Force (ATF) mtg #1</a>	<a href="#">6:00 PM Monday</a>	<a href="#">Oct. 26, 2020</a>
Library Board Meeting	7:00 PM Wed.	Nov. 4, 2020
Core Planning Committee meeting #3 – virtual/hybrid	6:30 PM Thurs.	Nov. 5, 2020
<a href="#">Public meeting/Advisory Task Force (ATF) mtg #2</a>	<a href="#">6:00 PM Wednesday</a>	<a href="#">Nov. 11, 2020</a>
Core Planning Committee meeting #4	7:30 PM Wednesday	Nov. 11, 2020
Public Design SPARK Workshop DAY 1	8:30 AM – 5:30 PM Thurs.	Nov. 19, 2020
<a href="#">Public meeting/Advisory Task Force (ATF) mtg #3</a>	<a href="#">6:00 PM Thurs.</a>	<a href="#">Nov. 19, 2020</a>
Public Design SPARK Workshop DAY 2	8:30 AM – 1:00 PM Sat.	Nov. 21, 2020
<a href="#">Public meeting/Advisory Task Force (ATF) mtg #4</a>	<a href="#">1:00 PM Sat.</a>	<a href="#">Nov. 21, 2020</a>
Core Planning Committee meeting #5 (after workshop)	2:00 PM Sat.	Nov. 21, 2020
<a href="#">Public meeting/Advisory Task Force (ATF) mtg #5</a> (to make recommendation of preferred option)	<a href="#">6:00 PM Thurs.</a>	<a href="#">Dec. 10,2020</a>
Core Planning Committee meeting #6 Review ATF recommendation, Review survey, Refined solutions, budgets	7:00 PM Thurs.	Dec. 10, 2020
<a href="#">Issue Community Survey based upon public workshop and board approval (optional)</a>		<a href="#">Jan. 2020</a>